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e ~ MODULAR TANK PROJECT, EJO 986819-JMK-0417-91

IRBY WA

figﬁﬁ It 15 requested that procurement and installation of the modular tanks to replace the 2078

‘AJESTIC IR § ponds as a repository for seepage from the hillside French drains from the central sump be

‘:;‘;Egg ThA { allowed to proceed No operations will occur until completion of the IM/IRA approval

’;SLR%SKYSJBKE process. The following paragraphs provide the justification for this request

‘EURREN

‘ORGAN AV XX

gggg Sl The fabrication of the tanks must be done on site. The “joining” of the tank sections must

_.A_:—“J:u—‘aL;;—- be done when ambient temperatures are greater than 50° F. If imely permission is not

\.N'f:; s'g 52 X  received, the earliest time frame for installation of the modular tank will become

iZRE JZ‘ =2 March/Apnl, 1992 The attached schedule shows the desired sequence

ILKINSON R B

;')LUSN%N[I' RM The continued pumping of the central sump water into 207B north will cause complications
in solidification of the solar pond sludge which will result in increased final waste form

ANE J O
Z£ARTER
T Ak volume, cost increases n the solidification contract, as well as potential schedule impact in

7
LBLCEN IAE. meeting the November 8, 1892, loss of RCRA intenm status

The present projected cost of processing and instaling the modular tanks i1s $1 6M. The
estimated cost of the portable evaporation installation currently in progress s $5.2M
Thus the increase in cost nsk 1s minimal 1in companson with total project costs

Other alternatives were examined previously in preparation of the project plan and RCRA
permit submittal Given that the water had to be controlled, the other options evaluated

SN xTx were as follows
CLASSIFICATION . Increased use of the 374 evaporator Studies conducted n early 1990
Jrfg'L'A <= demonstrated that sufficient increased capacity was not available and in fact
Sow;;ogm'ﬁﬁ 489 would require major upgrades to the evaporator and distillate distribution
Z2nE system at significant cost and elapsed time
JTHORIZED CLASSIFIER
m NATURE . Dwverting the central sump water to B series detention ponds would be a

/ = violation of the FFCA and NPDES permit in that it would be an uncontrolled
et 4\ ‘\ discharge
{REPLYTORAN 1’ . Construction of a surface impoundment rather than the modular tanks was

environmentally unsound
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in conclusion, the nisk of continuing the procurement and construction of the modular tanks
1s small in companson with the nsks, both cost and environmental, of taking no action
until the IM/IRA 1s complete In view of the unfavorable alternatives evaluated above, | do
not believe that the recommended action would prejudice the IM/IRA process Therefore, |
request that EG&G continue procurement, site preparation, and tank instaliation

-

éz K%h, Associate General Manager

Environmental and Waste Management
EG&G Rocky Flats, Inc
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